








Cloud Migration Overview



Migration Overview

Preparation / Technical Review	Test Migration	Workflow Testing	Production Migration	Validation / Project Close
<ul style="list-style-type: none"> • Customer reviews system pre-requisites • Review of current EMS modules in-use/licensed • Document current on premise installation • Finalize timeline for migration activities • Customer preparation and deliver of EMS database backups 	<ul style="list-style-type: none"> • EMS Cloud Services executes migration • EMS Implementation Consultant delivers Technical Summary document outlining access to Customer test environment 	<ul style="list-style-type: none"> • Remote training on new features (if applicable) • Remote user acceptance test status sessions to address Customer questions and observations identified during testing 	<ul style="list-style-type: none"> • Customer provides final backups of databases • EMS Cloud Services executes migration as scheduled. • EMS Implementation Consultant delivers Technical Summary of production environment upon completion <p>* scheduled system outage during production migration</p>	<ul style="list-style-type: none"> • Remote session to validate connectivity and successful production migration. • Project close and handoff activities to Account Management and Customer Support

Migration Timeline

Milestone	W1	W2	W3	W4	W5	W6
Project Kick Off/ Preparation						
Test Migration						
Workflow Testing / New Feature Training						
Production Migration						
Validation / Project Close						



 [linkedin.com/company/accruent](https://www.linkedin.com/company/accruent)

 twitter.com/accruentllc

 [facebook.com/accruent](https://www.facebook.com/accruent)

 accruent.com/blog